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Booster Tower West is complete (L04) 
 

This system has the final Bulk Supply installed 
and operating.  The 2 Amp unit could be operated 
but I expect to install a final unit as early as 
late next week. 
 

Test stand at in Transfer Hall is 90% complete and 
capable of running BUT not unattended.  The bulk supply 
needs modifications and the PS Controller to run.  If we 
get 65 Amp units from ManuTec next week we will run over 
the week end. 
 
Bulk Supplies are proceeding.  ALL inductors are 
installed.  Cap banks are being installed 
Transformer/Diode plates are about 50% complete.  Our 
current thoughts are that the Bulks will be 1/3 complete 
before the shutdown starts and we will complete the other 
4 at about 1 per week during the shutdown. 
 
We have worked through most of the startup bugs of the 
Switch Mode Units. 

 
40 Amp units – 45 delivered (98 needed + spares)  
6 have gone through the detailed production 
power test. 
 
65 Amp units – 3 delivered (24 needed + spares)   
1 has gone through the detailed production power 
test. 
 
2 Amp units – Proto-type is complete 10 power 
cards are stuffed.  We are in the process of 
building up this these 10.  An additional 20 
power cards were released Wednesday and delivery 
is scheduled August 1st.  These units will 
generally be built in house by 3 techs that have 
been involved with the 10 being built in the 
next week or so.  (24 needed + spares) 

 


